ID Task Name Action Description Duration Start Finish 2009 2010
3rd Quart | 4th Quarte| 1st Quarte| 2nd Quart | 3rd Quart | 4th Quarte| 1st Qu
o Aprl a Jun[Jul] u | e lOct| o] e Jan[ e MarApr] a Jun[Jul] u | e fOct] o]
1 ? Th 2 Wi 9/30
Implement DOE OrderS 350 days u 5/29/08 ed 9/30/09 o= <>
2 : - - - H
LE 0 420.1 |mp|ementat|0n project 147 days? Thu 5/29/08 Fri 12/19/08 = 4
1 O 420.1B implementation plan 147 days? Thu 5/29/08 Fri 12/19/08 o= v
2 E Implementation plan for DOE O 420.1B Complete implementation of DOE O 420.1B 147 days? Thu 5/29/08 Fri 12/19/08 (T )
3 = - - . H
LB 0 210.2 |mp|ementat|0n project 132 days? Thu 5/29/08 Fri 11/28/08 = 4
1 O 210.2 implementation plan 132 days? Thu 5/29/08 Fri 11/28/08 o= L 4
2 E Implementation plan for DOE O 210.2 Complete implementation of DOE O 210.1 132 days? Thu 5/29/08 Fri 11/28/08 (I )
4 = . . .
LB O 151.1C |mp|ementat|0n project 78 days? Thu 5/29/08 Mon 9/15/08 L ma
1 Implementation plan for DOE O 151.1C Complete implementation of DOE O 151.1C 78 days? Thu 5/29/08 Mon 9/15/08 P —
2 E PD-2008-21-01 Compliance Implementation Plan for DOE Order 151.1C CRD 2a(1)© Complete EPHA and evaluate lab hazard classification. 2 days? Thu 5/29/08 Fri 5/30/08 1
3 E PD-2008-21-02 Compliance Implementation Plan for DOE Order 151.1C CRD 2a(1)(d) Revise ES&H Manual. 69 days? Thu 5/29/08 Mon 9/1/08 (I )
4 E PD-2008-21-03 Compliance Implementation Plan for DOE Order 151.1C CRD 2b. Complete and submit EPHA Technical Basis Document to TJSO. 2 days? Thu 5/29/08 Fri 5/30/08 1
5 PD-2008-21-04 Compliance Implementation Plan for DOE Order 151.1C CRD 2b.(2)(b) 2 Complete and submit EPHA Technical Basis Document to TJSO. 2 days Thu 5/29/08 Fri 5/30/08 1
6 E PD-2008-21-05 Compliance Implementation Plan for DOE Order 151.1C CRD 2b.(3) Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08 1
7 E PD-2008-21-06 Compliance Implementation Plan for DOE Order 151.1C CRD 2b.(4) Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08 I
8 E PD-2008-21-07 Compliance Implementation Plan for DOE Order 151.1C CRD 2b.(4)(a) Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08 1
9 E PD-2008-21-08 Compliance Implementation Plan for DOE Order 151.1C CRD 2b.(4)(b) Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08 I
10 E PD-2008-21-09 Compliance Implementation Plan for DOE Order 151.1C CRD 3 OPERATIONAL Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08 1
EMERGENCY HAZARDOUS MATERIAL PROGRAM.
11 E PD-2008-21-10 Compliance Implementation Plan for DOE Order 151.1C CRD 5b Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08 I
12 E PD-2008-21-11 Compliance Implementation Plan for DOE Order 151.1C CRD 6b Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08 1
13 E PD-2008-21-12 Compliance Implementation Plan for DOE Order 151.1C CRD 7a(1) Evaluations Add to Assessment Schedule. 1 day? Fri 9/12/08 Mon 9/15/08 i
Self-assessments.
14 E PD-2008-21-13 Compliance Implementation Plan for DOE Order 151.1C CRD 8b Complete and submit EPHA Technical Basis Document to TJSO. 1 day? Thu 5/29/08 Fri 5/30/08 T
15 E PD-2008-21-14 Compliance Implementation Plan for DOE Order 151.1C CRD 15 EMERGENCY Jlab will document current arrangement with off-site medical support. 1 day? Fri 6/13/08 Sun 6/15/08 Ji
MEDICAL SUPPORT.
16 N 234.1 implementation project 1 day? Thu 5/29/08 Thu 5/29/08 1
5 H H H ? Th 2 W = )
O 414.1C implementation project 350 days u 5/29/08 ed 913009 @ Y
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ID Task Name Action Description Duration Start Finish 2009 2010
3rd Quart | 4th Quarte| 1st Quarte| 2nd Quart | 3rd Quart | 4th Quarte| 1st Qu
o Aprl a Jun[Jul] u | e lOct| o] e Jan[ e MarApr] a Jun[Jul] u | e fOct] o]
6 E Implementation plan for DOE O 414.1C Complete implementation of DOE O 414.1C 350 days? Thu 5/29/08 Wed 9/30/09 [ )
7 O 420 ZB implementation prOjeCt 34 days? Thu 5/29/08 Tue 7/15/08 =)
8 Implementation plan for DOE O 420.2B Complete implementation of DOE O 420.2B 34 days? Thu 5/29/08 Tue 7/15/08 P——
9 E PD-2008-24-01 Compliance Plan for DOE Order 420.2b Accelerator Safety CRD 1.a. Safety FSAD currently in use &€ Rev. 5. FSAD. See 34 days? Thu 5/29/08 Tue 7/15/08 ([EII
Assessment Document (SAD). ect/BlobDownload/FSAD_Project_Plan_080521.pdf?content_id=5825
Complete Rev. 6 This corrective action also addresses CRD 1.b.,
l.c.,1d.,1e.,1f,2a,2b,
10 E PD-2008-24-02 Compliance Plan for DOE Order 420.2b Accelerator Safety CRD 3 Unreviewed USI procedure approved and in use. See 33 days? Thu 5/29/08 Mon 7/14/08 (D
Safety Issues. ib.org/docushare/dsweb/Get/Document-16644/USI1%20Procedure.doc
This procedure being reviewed in light of requirements in this order
and will be revised accordingly.
11 E PD-2008-24-03Compliance Plan for DOE Order 420.2b Accelerator Safety CRD 7. Add Internal Safety Reviews to annual Assessment Planning 33 days? Thu 5/29/08 Mon 7/14/08 (DD
Worksheet and Schedule. This corrective action also addresses CRD
7.b.
12 E PD-2008-24-04Compliance Implementation Plan for DOE Order 420.2b Accelerator Safety CRD Shielding policy for ionizing radiation is completed. Policy for 33 days? Thu 5/29/08 Mon 7/14/08 (]
8 Shielding Policy. shielding non-ionizing radiation is contained in the ESH Manual but
will be incorporated into the revised FSAD. See also issue 1 of this
event.
13 O 435.1 implementation project 113 days? Thu 5/29/08 Fri 10/31/08 === 10031
1 Implementation plan for DOE O 435.1 Complete implementation of DOE O 435.1 113 days? Thu 5/29/08 Fri 10/31/08 = —
2 E PD-2008-20-01 Compliance Implementation Plan for DOE Order 435.1 CRD #1 Requirements of O 435.1 include management of waste in 113 days? Thu 5/29/08 Fri 10/31/08 (I )
accordance with M 435.1. Full compliance with the Order is therefore
contingent on compliance with the Manual. See implementation plan
for M 435.1-1
3 E PD-2008-20-02 Compliance Implementation Plan for DOE Order 435.1 CRD #4 See implementation plan for M 435.1-1 112 days? Thu 5/29/08 Thu 10/30/08 (D
4 E PD-2008-20-03 Compliance Implementation Plan for DOE Order 435.1 CRD #5: Waste basis documentation, Property Manual, and other, as-yet 113 days? Thu 5/29/08 Fri 10/31/08 (I )
developed documentation will be written/revised as described in the
implementation plans for M 435.1-1, M 460.2-1, O 460.1B and O
460.2A
14 O 450 l Im plementation prOjeCt 132 days? Thu 5/29/08 Fri 11/28/08 = )
15 |z 0 450.1 implementation project 133 days? Thu 5/29/08 Fri 11/28/08 Gy
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ID Task Name Action Description Duration Start Finish 2009 2010

3rd Quart | 4th Quarte| 1st Quarte| 2nd Quart| 3rd Quart | 4th Quarte| 1st Qu

o Aprl a Jun[Jul] u | e lOct| o] e Jan[ e MarApr] a Jun[Jul] u | e fOct] o]

1 Implementation plan for DOE O 450.1 Complete implementation of DOE O 450.1 133 days? Thu 5/29/08 Fri 11/28/08 o= Q)

PD-2008-25-01

PD-2008-25-02

PD-2008-25-03

PD-2008-25-04

PD-2008-25-05

PD-2008-25-06

PD-2008-25-07

&l [

PD-2008-25-08

PD-2008-25-09

10 |Ed

PD-2008-25-10

llE

PD-2008-25-11

12 |4

Implementation Plan DOE O 450.1 Environmental Protection Program (3)

Implementation Plan DOE O 450.1 Environmental Protection Program (b)

Implementation Plan DOE O 450.1 Environmental Protection Program (b)

Implementation Plan DOE O 450.1 Environmental Protection Program (2)

Implementation Plan DOE O 450.1 Environmental Protection Program (3)

Implementation Plan DOE O 450.1 Environmental Protection Program (4)

Implementation Plan DOE O 450.1 Environmental Protection Program (4)

Implementation Plan DOE O 450.1 Environmental Protection Program (5)

Implementation Plan DOE O 450.1 Environmental Protection Program (b)

Implementation Plan DOE O 450.1 Environmental Protection Program (c)

Implementation Plan DOE O 450.1 Environmental Protection Program (c)

Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update EMS Plan
Rewrite/or Write New ES&H Manual Ch. 2410 (EMP-02)
Review/Update Ch. 2420

Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/ Update: ES&H
Manual: o Ch. 6710

Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update Level Il
Procedures: o EMP-01 o EMP-04 0 EMP-05 o EMP-08 0 EMP-14

Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H
Manual: o Ch. 6730 o Ch. 6733

Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H
Manual: o Ch. 6730 o Ch. 6731 0 EPS 31

Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Rewrite/Update ES&H
Manual o Ch. 6710 o Ch. 2410 (EMP-02) and If Needed, write new
ES&H Manual chapter(s).

Revise/Update Level Il Procedure: o EMP-04

Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H Manual
Ch. 6910

Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H Manual
0 Ch. 2410 (EMP-02) o Ch. 6710

Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Revise/Update ES&H
Manual: o Ch. 3410 o Ch. 3420 o Ch. 6710 o Ch. 6720 0 Ch. 6770 0
EPS 20

Revise/Update Level Il Procedure: o EMP-03

89 days?

89 days?

133 days?

89 days?

89 days?

89 days?

133 days?

89 days?

89 days?

89 days?

133 days?

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Mon 9/29/08

Mon 9/29/08

Fri 11/28/08

Mon 9/29/08

Mon 9/29/08

Mon 9/29/08

Fri 11/28/08

Mon 9/29/08

Mon 9/29/08

Mon 9/29/08

Fri 11/28/08

(ST T
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ID Task Name Action Description Duration Start Finish 2009 2010
3rd Quart | 4th Quarte| 1st Quarte| 2nd Quart | 3rd Quart | 4th Quarte| 1st Qu
o Aprl a Jun[Jul] u | e lOct| o] e Jan[ e MarApr] a Jun[Jul] u | e fOct] o]
13 E PD-2008-25-12 Implementation Plan DOE O 450.1 Environmental Protection Program (d) Jlab is in compliance with the requirements. However, these actions 89 days? Thu 5/29/08 Mon 9/29/08 (I )
update and revise documentation only. Revise/Update ES&H
Manual: o Ch. 6710 o Ch. 6711 0 EPS 11
14 E PD-2008-25-13 Implementation Plan DOE O 450.1 Environmental Protection Program (d) Revise/Update Level Il Procedures: o EMP-04 o EMP-10 133 days? Thu 5/29/08 Fri 11/28/08 ( )
15 E PD-2008-25-14 Implementation Plan DOE O 450.1 Environmental Protection Program 5. Jlab is in compliance with the requirements. However, these actions 89 days? Thu 5/29/08 Mon 9/29/08 (A )
update and revise documentation only. Review/Update EMS Plan
Review/Update ES&H Manual o Ch. 6710
16 E PD-2008-25-15 Implementation Plan DOE O 450.1 Environmental Protection Program 6 Jlab is in compliance with the requirements. However, these actions 89 days? Thu 5/29/08 Mon 9/29/08 (I )
update and revise documentation only. Review/Update ES&H
Manual: o Ch. 6710 o Ch. 6733
17 E PD-2008-25-16 Implementation Plan DOE O 450.1 Environmental Protection Program 7. Jlab is in compliance with the requirements. However, these actions 89 days? Thu 5/29/08 Mon 9/29/08 (I )
update and revise documentation only. Review/Update ES&H
Manual: o Ch. 6710
18 E PD-2008-25-17 Implementation Plan DOE O 450.1 Environmental Protection Program 8. Jlab is in compliance with the requirements. However, these actions 89 days? Thu 5/29/08 Mon 9/29/08 (A )
update and revise documentation only. Review/Update EMS Plan
Review/Update ES&H Manual: o Ch. 3410 o Ch. 3420
19 E PD-2008-25-18 Implementation Plan DOE O 450.1 Environmental Protection Program 9 JLab is in compliance with the requirements. However, these actions 89 days? Thu 5/29/08 Mon 9/29/08 (I )
update and revise documentation only. Review/Update EMS Plan
20 E PD-2008-25-19 Implementation Plan DOE O 450.1 Environmental Protection Program 9. Review/Update Level Il Procedures: o EMP-03 o EMP-04 133 days? Thu 5/29/08 Fri 11/28/08 (I )
21 E PD-2008-25-20 Implementation Plan DOE O 450.1 Environmental Protection Program 10. Jlab is in compliance with the requirements. However, these actions 89 days? Thu 5/29/08 Mon 9/29/08 (I )
update and revise documentation only. Review/Update ES&H
Manual: o Ch. 6711 and EPS 11 o Ch. 6730 o Ch. 6731 0 Ch. 6733 0
Ch. 6315
22 E PD-2008-25-21 Implementation Plan DOE O 450.1 Environmental Protection Program 10. Review/Update Level Il Procedure o EMP-10 133 days? Thu 5/29/08 Fri 11/28/08 (I D
23 E PD-2008-25-22 Implementation Plan DOE O 450.1 Environmental Protection Program 11 Jlab is in compliance with the requirements. However, these actions 133 days? Thu 5/29/08 Fri 11/28/08 (I )
update and revise documentation only. Review/Update Level Il
Procedure o EMP-11
24 E PD-2008-25-23 Implementation Plan DOE O 450.1 Environmental Protection Program 11. Jlab is in compliance with the requirements. However, these actions 89 days? Thu 5/29/08 Mon 9/29/08 (I )
update and revise documentation only. Review/Update ES&H
Manual: o Ch. 6315 o Ch. 6711
25 E PD-2008-25-24 Implementation Plan DOE O 450.1 Environmental Protection Program 11. Jlab is in compliance with the requirements. However, these actions 89 days? Thu 5/29/08 Mon 9/29/08 (Il )
update and revise documentation only. Review/Update ES&H
Manual: o Ch. 6315 o Ch. 6711
Project: Order Implementation Master Task (T~ Progress Summary Pe—————  ExternalTasks (] Split
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Task Name

Action Description

Duration

Start

Finish

2009

2010

3rd Quart | 4th Quarte| 1st Quarte

2nd Quart

3rd Quart

4th Quarte

1st Qu

Apr] aJun[Jull u ] eloct o] e

Jan| e Mar

Apr| a Jun

Jufule

Oct| o]

26

27

16

17

Ele

PD-2008-25-25 Implementation Plan DOE O 450.1 Environmental Protection Program 12.

PD-2008-25-26 Implementation Plan DOE O 450.1 Environmental Protection Program
Jefferson Lab has an ISO 14001-compliant EMS, (see CATS action PD-2008-25-26 for
complete text)

O 460.1B implementation project

0 460.1B implementation project

Implementation plan for DOE O 460.1B

PD-2008-26-01 Compliance Implementation Plan for DOE Order 460.1B CRD 2.

PD-2008-26-02 Compliance Implementation Plan for DOE Order 460.1B CRD 3.

PD-2008-26-03 Compliance Implementation Plan for DOE Order 460.1B CRD 3.

PD-2008-26-04 Compliance Implementation Plan for DOE Order 460.1B CRD 3.

PD-2008-26-05 Compliance Implementation Plan for DOE Order 460.1B CRD 3.

Jlab is in compliance with the requirements. However, these actions
update and revise documentation only. Review/Update ES&H
Manual: o Ch. 6720 o Ch. 3410 o Ch. 3420

All compliance implementation dates are contingent on resources
that are not currently available. If appropriate resources are not
available, the implementation dates must be adjusted, (see CATS
action PD-2008-25-26 for complete text)

Complete implementation of DOE O 460.1B

Jefferson Lab will not require an exemption for non-compliant

packaging. If needed the correct packaging for the specific
application will be obtained from a manufacturer of Hazardous
Material packaging (See CATS action PD-2008-26-01 for text)

Jefferson Lab will continue to only use packaging manufactured to
meet the requirements in 49 CFR 173. This policy will be included in
the Shipping & Receiving Section of the Jefferson Lab Property
Policy and Procedures Manual.

Jefferson Lab will continue to only use packaging manufactured to
meet the requirements in 49 CFR 173. This policy will be included in
the Shipping & Receiving Section of the Jefferson Lab Property (See
CATS action PD-2008-26-02 for text)

If conditions occur requiring such transport, Jefferson Lab will offer
fissile or Type B material for transport only if the packaging meets the
requirements contained in 49 CFR 173. The requirements
contained(See CATS action PD-2008-26-03 for text)

If conditions occur requiring such transport , Jefferson Lab will offer
plutonium for transport (including by air) only if the packaging is
approved as noted in the CRD and meets requirements contained in
10 CFR (see CATS action PD-2008-26-04 for text)

89 days?

133 days?

88 days?

89 days?
89 days?

1 day?

1 day?

1 day?

1 day?

1 day?

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Mon 9/29/08

Fri 11/28/08

Mon 9/29/08

Mon 9/29/08

Mon 9/29/08

Fri 5/30/08

Fri 5/30/08

Fri 5/30/08

Fri 5/30/08

Fri 5/30/08

(O D,

FE
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ID Task Name Action Description Duration Start Finish 2009 2010
3rd Quart | 4th Quarte| 1st Quarte| 2nd Quart | 3rd Quart | 4th Quarte| 1st Qu
o Aprl a Jun[Jul] u | e lOct| o] e Jan[ e MarApr] a Jun[Jul] u | e fOct] o]
7 E PD-2008-26-06 Compliance Implementation Plan for DOE Order 460.1B CRD 7. Jefferson Lab will submit and implement a facility specific 44 days? Thu 5/29/08 Tue 7/29/08 (I )
Transportation Safety Document to TISO as noted in this CRD.
8 E PD-2008-26-07 Compliance Implementation Plan for DOE Order 460.1B CRD 9. Applicable staff has completed the initial 49 CFR required training. 89 days? Thu 5/29/08 Mon 9/29/08 (I D
The delivery driver has completed the 49 CFR General Awareness
training. The training and the triennial refresher training requirement
has been included in their ITPs.
18 O 460 2A implementation prOjeCt 44 days? Thu 5/29/08 Wed 7/30/08 T —)
19 k= O 460.2A implementation project 44 days? Thu 5/29/08 Wed 7/30/08 L
1 Implementation plan for DOE O 460.2A Complete implementation of DOE O 460.2A 44 days? Thu 5/29/08 Wed 7/30/08 e—y
2 E PD-2008-30-01 Compliance Implementation Plan for DOE Order 460.2A Radioactive Update Property Manual to include Radwaste and Hazwaste 1 day? Thu 5/29/08 Fri 5/30/08 I
Material Transportation Practices 2. SHIPMENT PROCEDURES. a. shipments in the automated transportation management system.
3 E PD-2008-30-02 Compliance Implementation Plan for DOE Order 460.2A Radioactive Update Radcon and applicable Hazmat implementing procedures to 44 days? Thu 5/29/08 Wed 7/30/08 (I )
Material Transportation Practices 2. SHIPMENT PROCEDURES. c. conform with this CRD requirement.
4 E PD-2008-30-03 Compliance Implementation Plan for DOE Order 460.2A Radioactive The procedures required by this CRD will be included in the Shipping 1 day? Thu 5/29/08 Fri 5/30/08 1
Material Transportation Practices 2. SHIPMENT PROCEDURES. d. & Receiving section of the Property Policies and Procedures Manual.
5 E PD-2008-30-04 Compliance Implementation Plan for DOE Order 460.2A Radioactive The procedures required by this CRD will be included in the Shipping 1 day? Thu 5/29/08 Fri 5/30/08 1
Material Transportation Practices 2. SHIPMENT PROCEDURES. e. & Receiving section of the Property Policy and Procedures Manual.
6 E PD-2008-30-05 Compliance Implementation Plan for DOE Order 460.2A Radioactive The requirements contained in this CRD will be added to the 1 day? Thu 5/29/08 Fri 5/30/08 I
Material Transportation Practices . CONSIGNEE SHIPMENT NOTIFICATIONS. Shipping & Receiving Section of the Jefferson Lab Property Policy
and Procedures Manual.
7 E PD-2008-30-06 Compliance Implementation Plan for DOE Order 460.2A Radioactive Revise and implement procedures to include third- party 24-hour 1 day? Tue 7/29/08 Wed 7/30/08 I
Material Transportation Practices 5. EMERGENCY NOTIFICATION/RESPONSE. a. emergency testing.
8 E PD-2008-30-07 Compliance Implementation Plan for DOE Order 460.2A Radioactive Jefferson Lab will not transport or offer for transportation explosive 1 day? Thu 5/29/08 Fri 5/30/08 I
Material Transportation Practices 7. TRANSPORTATION OF EXPLOSIVE SUBSTANCES substances. This restriction will be added to the Shipping & Receiving
AND ARTICLES. a. Section of the Jefferson Lab Property Policy and Procedures Manual.
9 E PD-2008-30-08 Compliance Implementation Plan for DOE Order 460.2A Radioactive Triennial self-assessments of transportation and packaging 1 day? Thu 5/29/08 Fri 5/30/08 I
Material Transportation Practices 8. COMPLIANCE EVALUATIONS. operations will be added to the Lab's assessment schedule.
Project: Order Implementation Master Task (I~ Progrress Summary =0  ExternalTasks [ ] Split <+
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ID Task Name Action Description Duration Start Finish 2009 2010
3rd Quart | 4th Quarte| 1st Quarte| 2nd Quart | 3rd Quart | 4th Quarte| 1st Qu
a Apr| a Jun[Jul] u [ e |Oct| o] e ban| e MarApr| a Jun[Jul] u | e [Oct| o]
20 O 471 3 implementation prOjeCt 88 days? Thu 5/29/08 Tue 9/30/08 = —)
21 |z O 471.3 implementation project 89 days? Thu 5/29/08 Tue 9/30/08 G
1 Implementation plan for DOE M 471.3-1 Complete implementation of DOE M 471.3-1 89 days? Thu 5/29/08 Tue 9/30/08 (= —)
2 E PD-2008-29-01 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #1 Identify and document groups or staff who as part of their duties 89 days? Thu 5/29/08 Tue 9/30/08 (I )
regularly receive or generate OUO materials. (ref. Sensitive Info
Policy) Provide training to appropriate staff that includes the details
from the Manual 471.3-1. (see CATS PD-2008-29-01)
3 E PD-2008-29-02 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #2 Provide enhanced training to appropriate staff that includes the 1 day? Mon 9/29/08 Tue 9/30/08 1
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.
4 E PD-2008-29-03 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #3 Provide enhanced training to appropriate staff that includes the 1 day? Mon 9/29/08 Tue 9/30/08 I
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.
5 E PD-2008-29-04 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #4 Provide enhanced training to appropriate staff that includes the 1 day? Mon 9/29/08 Tue 9/30/08 1
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.
6 E PD-2008-29-05 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #5 Identify associated JLab document categories. Provide enhanced 1 day? Mon 9/29/08 Tue 9/30/08 1
training to appropriate staff that includes the details from the Manual
471.3-1. Set up group processes and procedures as required. Set
up an associated QA system.
7 E PD-2008-29-06 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #6 Provide enhanced training to appropriate staff that includes the 1 day? Mon 9/29/08 Tue 9/30/08 1
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.
8 E PD-2008-29-07 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #8 Provide enhanced training to appropriate staff that includes the 1 day? Mon 9/29/08 Tue 9/30/08 1
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.
9 E PD-2008-29-08 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #9 Provide enhanced training to appropriate staff that includes the 1 day? Mon 9/29/08 Tue 9/30/08 1
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.
22 |i= H H H ? 9/30
LEd: M 435.1-1 |mp|ementat|0n pro]ect 351 days? Thu 5/29/08 Wed 9/30/09 = 7
1 Implementation plan for DOE M 435.1-1 Complete implementation of DOE M 435.1-1 351 days? Thu 5/29/08 Wed 9/30/09 = L
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3rd Quart
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1st Qu

Apr] aJun[Jull u ] eloct o] e

Jan| e Mar

Apr| a Jun
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10

PD-2008-22-01 Implementation Plan for DOE Manual 435.1-1 CRD #2

PD-2008-22-02Implementation Plan for DOE Manual 435.1-1 CRD #39

PD-2008-22-03 Implementation Plan for DOE Manual 435.1-1 CRD #42

PD-2008-22-04 Implementation Plan for DOE Manual 435.1-1 CRD #50

PD-2008-22-05 Implementation Plan for DOE Manual 435.1-1 CRD #51

PD-2008-22-06 Implementation Plan for DOE Manual 435.1-1 CRD #53

PD-2008-22-07 Implementation Plan for DOE Manual 435.1-1 CRD #62

PD-2008-22-08 Implementation Plan for DOE Manual 435.1-1 CRD #64

PD-2008-22-09 Implementation Plan for DOE Manual 435.1-1 CRD #71

Guide will be cited as reference in radioactive waste basis documents
and used to develop revisions cited elsewhere in this document.

Definition of Accelerator-Produced Waste is consistent with existing
waste basis documentation. Full compliance with this manual and
DOE O 435.1 will be achieved through implementation of the
activities described herein.

Revise waste basis to include all elements of the waste certification
program requirement (see also CRD #62 and #64).

Flow-down of requirements in waste basis documentation for life-
cycle planning needs to be verified. Implementing procedures need
revision, RadCon Manual needs revision, EH&S Manual
(experimental review) needs revision. Responsible groups and
individuals

To implement this requirement, waste basis documentation needs to
be expanded. EH&S Manual (experimental review) needs revision.
Responsible groups and individuals need training.

Document current process used for identifying characterization
parameters and acceptable uncertainty in characterization data in
waste basis documentation.

Requirements in the waste basis documentation re authorization to
certify waste need flow down to implementing procedures, and
appropriate staff needs training. Requirements in the waste basis
documentation for auditability, retrievabil

Jefferson Lab does not currently store waste that has been certified
for transfer. The waste basis documentation and implementing
procedures need to be updated to specify requirements for storage
after certification.

The number of shipments is kept to the minimum allowed by the
Manual. The waste basis documentation needs to be updated to
reflect the requirement.

68 days?

351 days?

68 days?

113 days?

113 days?

113 days?

113 days?

113 days?

68 days?

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Thu 5/29/08

Sun 8/31/08

Wed 9/30/09

Sun 8/31/08

Fri 10/31/08

Fri 10/31/08

Fri 10/31/08

Fri 10/31/08

Fri 10/31/08

Sun 8/31/08

(R I

(T T D)
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o Aprl a Jun[Jul] u | e lOct| o] e Jan[ e MarApr] a Jun[Jul] u | e fOct] o]
11 E PD-2008-22-10 Implementation Plan for DOE Manual 435.1-1 CRD #72 Waste basis documentation needs to be updated to reflect the 68 days? Thu 5/29/08 Sun 8/31/08 (I )
requirement. [Note: Sub-paragraph (b) of this section has no
indication of a CRD review decision. It appears applicable, and will be
included in the document revision noted here]. See CRD #77
12 E PD-2008-22-11 Implementation Plan for DOE Manual 435.1-1 CRD #76 Waste basis documents are consistent with this requirement, but 113 days? Thu 5/29/08 Fri 10/31/08 (I D
requirements and definitions need to be revised to clarify when waste
is considered in storage. Establish and implement mechanism for
tracking waste staging and storage times. Train
13 E PD-2008-22-12 Implementation Plan for DOE Manual 435.1-1 CRD #78 Waste generation/life-cycle planning intended to prevent generation 113 days? Thu 5/29/08 Fri 10/31/08 (I D
of waste without path to disposal. Waste basis documentation doesn't
address characterization of such waste. Revision of basis documents
& implementing procedure needed. Train
14 E PD-2008-22-13 Implementation Plan for DOE Manual 435.1-1 CRD #80 Inspection and maintenance requirements need flow down from 90 days? Thu 5/29/08 Tue 9/30/08 (A )
waste basis documents into procedures. Affected personnel need
training.
15 E PD-2008-22-14 Implementation Plan for DOE Manual 435.1-1 CRD #81 Review and as appropriate update waste basis and implementing 113 days? Thu 5/29/08 Fri 10/31/08 (I )
procedures.
16 E PD-2008-22-15 Implementation Plan for DOE Manual 435.1-1 See CATS action for issue The lab anticipates allocating additional resources to complete initial 113 days? Thu 5/29/08 Fri 10/31/08 (I D
description waste basis, EH&S Manual, RadCon Manual and implementing
procedure revisions, train on changes, obtain clarifications on certain
requirements, and consult with waste disposal facility
17 E PD-20089-22-16 Implementation Plan for DOE Manual 435.1-1 Additional program support to The lab anticipates to allocate additional JSA 0.2 FTE: $20k/yr 113 days? Thu 5/29/08 Fri 10/31/08 (I )
implement continuing operations under revised programmatic requirements for inspections,
monitoring, DQO, tracking and documentation.
18 E PD-2008-22-17 Implementation Plan for DOE Manual 435.1-1 Construct waste staging/storage This is currently planned and approved through DOE SLI initiatives 351 days? Thu 5/29/08 Wed 9/30/09 (I )
facility will increase the effectiveness and efficiency of handling waste and is subject to appropriation. It requires $400k plus 8 weeks JSA
staff time.
19 E PD-2008-22-18 Implementation Plan for DOE Manual 435.1-1 Additional monitoring equipment Up to $200k contingent upon completing need analyses on facility 351 days? Thu 5/29/08 Wed 9/30/09 (I )
design.
23 |z M 460.2-1 implementation project 89 days? Thu 5/29/08 Tue 9/30/08 (s 930
1 Implementation plan for DOEM 460.2-1 Complete implementation of DOE M 460.2-1 89 days? Thu 5/29/08 Tue 9/30/08 P E———
Project: Order Implementation Master Task (I~ Progrress Summary P  ExternalTasks [ ] Split <+
Date: Tue 6/17/08 Split T Milestone @ Project Summary ’  External MileTask <
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3rd Quart | 4th Quarte| 1st Quarte| 2nd Quart | 3rd Quart | 4th Quarte| 1st Qu
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2 E PD-2008-27-01 Compliance Implementation Plan for DOE Manual 460.2-1 CRD #8a: Revise and implement Jlab waste basis/shipping procedures to 89 days? Thu 5/29/08 Tue 9/30/08 (I )
(Attachment 2 to Directive, 29) include a documented verification that the inspection required by
regulation is done.

3 E PD-2008-27-02 Compliance Implementation Plan for DOE Manual 460.2-1 CRD #9a: Revise and implement the transportation requirements in the Jlab 89 days? Thu 5/29/08 Tue 9/30/08 (I )
(Attachment 2 to Directive, 2h) Property Policy and Procedures Manual and waste basis
documentation.

24 M 471 3_1 implementation pI‘Oj eCt 88 days? Thu 5/29/08 Tue 9/30/08 = ——)

25 |z M 471.3-1 implementation project 89 days? Thu 5/29/08 Tue 9/30/08 gV

1 Implementation plan for DOE M 471.3-1 Complete implementation of DOE M 471.3-1 89 days? Thu 5/29/08 Tue 9/30/08 (= m—)

2 E PD-2008-29-01 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #1 Identify and document groups or staff who as part of their duties 89 days? Thu 5/29/08 Tue 9/30/08 (I )
regularly receive or generate OUO materials. (ref. Sensitive Info
Policy) Provide training to appropriate staff that includes the details
from the Manual 471.3-1. (see CATS PD-2008-29-01)

3 E PD-2008-29-02 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #2 Provide enhanced training to appropriate staff that includes the 89 days? Thu 5/29/08 Mon 9/29/08 (I )
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.

4 E PD-2008-29-03 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #3 Provide enhanced training to appropriate staff that includes the 89 days? Thu 5/29/08 Mon 9/29/08 (I )
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.

5 E PD-2008-29-04 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #4 Provide enhanced training to appropriate staff that includes the 89 days? Thu 5/29/08 Mon 9/29/08 (I )
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.

6 E PD-2008-29-05 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #5 Identify associated JLab document categories. Provide enhanced 89 days? Thu 5/29/08 Mon 9/29/08 (I )
training to appropriate staff that includes the details from the Manual
471.3-1. Set up group processes and procedures as required. Set
up an associated QA system.

7 E PD-2008-29-06 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #6 Provide enhanced training to appropriate staff that includes the 89 days? Thu 5/29/08 Mon 9/29/08 (I )
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.

8 E PD-2008-29-07 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #8 Provide enhanced training to appropriate staff that includes the 89 days? Thu 5/29/08 Mon 9/29/08 (E )
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.
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9 E PD-2008-29-08 Compliance Implementation Plan for DOE M 471.3-1 Manual CRD #9 Provide enhanced training to appropriate staff that includes the 89 days? Thu 5/29/08 Mon 9/29/08 (I )
details from the Manual 471.3-1. Set up group processes and
procedures as required. Set up an associated QA system.
26 |izyf N 234.1 implementa‘[ion project 46 days? Thu 5/29/08 Thu 7/31/08 G
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Date: Tue 6/17/08 Split T Milestone @ Project Summary ’  External MileTask <

Page 11




